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1. Introduction 
 
This is the first Annual Report of the General Management Assistance Contract (GMAC) between 
the U.S. Agency for International Development Mission to South Africa (USAID/South Africa) and 
Mega-Tech, Inc. (MTI), which was signed on August 31, 2001.  GMAC provides administrative, 
management, and logistical support to USAID/South Africa’s Housing and Urban Environment 
Team (SO6), Private Sector Team (SO5), and the Regional Urban Development Office for Africa 
(RUDO/Africa).  Through the $14.357 million GMAC contract, as amended, MTI provides a broad 
range of services requested by these offices to support USAID programming in the areas of 
technical assistance, training, monitoring/evaluation, and grants management through October 15, 
2004.    
 
This report covers GMAC progress from contract inception through August 31, 2002 and consists of 
the following elements: 
 

• Section 2, Program Activities 
• Section 3, Administration and Finance 
• Section 4, Issues and Recommendations 
• Attachments 

 

2. Program Activities 
 
Programming under GMAC is organized through a task ordering system in which GMAC’s USAID 
Cognizant Technical Officer (CTO) issues written requests for services under the contract, outlines 
the specific scope of work to be undertaken, identifies, in certain cases, potential sources of the 
services requested, and defines the maximum budget and applicable USAID funding sources for the 
requested services.    The GMAC task ordering system has proven to be a key tool for organizing 
program work under the contract and has been instrumental in ensuring smooth contract-related 
communication and reporting between USAID and MTI.   
 
The Gantt Tracking Chart, shown as Attachment C, provides an overview of GMAC task orders 
implemented to date, while the Task Order Summary Sheet, found as Attachment D, provides details 
of the types, numbers, values, and implementation schedules of GMAC task orders issued.  Through 
the first year of the contract, 71 GMAC task orders with budgets totaling $3.38 million and ranging 
in value from $400 to $227,000 have been received from USAID.  Implementation of all task orders 
received to date is in process or complete, with the exception of task orders canceled by USAID and 
one grant activity now pending.  As of August 31, 2002, MTI has entered into contractual 
commitments totaling $2.89 million in response to GMAC task orders.1

2.1 Technical Assistance 

2.1.1 Overview of Activities 
As of August 31, 2002, MTI has received a total of 28 technical assistance task orders with 
maximum authorized budgets totaling $982,857 and ranging in value from $800 to $170,000. This 

                                                 
1 Value Added Tax (VAT)-inclusive figures are used throughout the Annual Report text. 
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represents nearly a third of the 37-month total identified for technical assistance in the GMAC 
budget, as amended in GMAC Contract Modification No. 4.  A total of 33 contracting actions 
committing $636,026 (or 65 percent of the authorized task order budget amounts) have been 
undertaken through August 31, 2002, of which $162,238 (or 26 percent of the MTI contracted 
amount) has been disbursed.  Disbursement rates are projected to increase significantly in coming 
months based on contractually defined payment schedules.  In general, this area of work has been 
characterized by a relatively large number of tasks that are limited in scope, with an average task 
order budget of approximately $35,000 and the average MTI contracting action valued at less than 
$20,000.    
 
Three of the 28 technical assistance task orders received were subsequently cancelled by USAID 
after issuance.  Of the remaining 25, 10 have been successfully completed and are in the process of 
being closed out by MTI; 8 are on schedule to be completed successfully in the first quarter of 
FY2003; and the remaining 7 (predominantly long-term contracts) are in various stages of 
implementation.  Details of each task order can be found in the Task Order Summary Sheet in 
Attachment D. 
 
All deliverables generated through technical assistance task orders, which covered a wide range of 
subjects, have been accepted by the USAID project managers, and MTI has been commended by the 
GMAC CTO and SO6’s development partners for the quality of work produced by MTI’s 
subcontractors. 

2.1.2 Technical Highlights 
Metro Cities program design – MTI subcontracts with Matthew Nell and Monty Narsoo, two 
noted South African urban specialists, have supported the efforts of SO6 to consult with city 
officials, national and provincial departments, other donors, and civil society regarding how best to 
support cities in their delivery of core urban services.  As a result of those consultations, USAID has 
identified a number of key areas as the focus of its initial capacity building program for larger urban 
centers over the next several years.  The municipal financial assessments completed in three cities 
by Deloitte & Touche, another MTI subcontractor, will serve as a “best practice” methodology for 
other cities under the program. 
 
South African Cities Network establishment – Another key component of SO6’s strategy for 
improving municipal service delivery is to support establishment of the South African Cities 
Network, which will include the nine largest cities in the country.  MTI subcontracted with 
Organisation Development Africa to provide services needed to organize the Network, which will 
culminate in the official launch of the Network in early October 2002. 
 
Sanitation Sector Capacity Building – MTI’s subcontract with the Community Water Supply and 
Support Unit (CWSS) has assisted the South African Department of Water Affairs and Forestry to 
design and build a career path for community based professionals in the sanitation sector. The broad 
objective is to enable more rapid and equitable provision of sanitation services to poor communities. 
 
Alexandra Township Upgrading – At the request of SO6, MTI engaged three consultants with 
extensive international experience and best practice knowledge of low cost housing solutions to 
advise the Alexandra Upgrading Project in Johannesburg, a forerunner of the national Urban 
Renewal Program. 
 
Rwanda Health/Local Government Assistance – Supporting RUDO programs in other regional 
countries in Africa has been one of the most challenging assignments during the first year of the 
project.  Under Task Order 15 (TA), MTI engaged Richard Martin, a respected South Africa-based 
consultant, who successfully assisted USAID/Rwanda establish links between social sector 
technicians, elected local authorities, and communities as a means of strengthening capacity to 
address health priorities at the local level.  
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2.2 Grant Administration 

2.2.1 Overview of Activities 
As of August 31, 2002, MTI has received a total of 26 Grants Administration task orders with 
maximum authorized budgets totaling $1,758,989. This represents over 60 percent of the 37-month 
total identified for Grants Administration in the GMAC budget, as amended by GMAC Contract 
Modification No. 4. A total of 20 grant agreements committing $1,711,289 (or 97 percent of the 
authorized task order budget amounts) were signed to support a wide range of South African 
nongovernmental organizations, of which $796,372 (or 47 percent of the MTI agreement amounts) 
has been disbursed.  The success of this effort is partially attributable to MTI’s effective use of the 
simplified grants procedure, which operates on a cost-reimbursement basis. 
 
As with GMAC technical assistance activities, the grant program has been characterized by grants 
relatively limited in scope, with an average grant budget of approximately $85,000 for activities of 
18 months or less in duration. Grants issued during the first year of the contract ranged from 
$14,000 to $170,000 in value.   
 
All GMAC grantees were identified as a result of competitive grant rounds, with the exception of a 
grant to Habitat for Humanity, which was approved by the USAID Regional Contracts Office 
(RCO) on the basis of an unsolicited proposal. The grantees were selected through the following 
means: 
 

• 4 grantees from the SO6 2001-2002 Annual Program Statement issued in November 2001; 
• 14 grantees through an SO6 Request for Applications (RFA) entitled “Promotion of 

Sustainable Development and Climate Change” issued in December 2001; and 
• 2 grantees previously identified, but not funded, through the 2000-2001 SO6 Annual 

Program Statement process. 
 
Of the 26 Grant Administration task orders issued, one was cancelled outright by USAID, and four 
others were converted to Technical Assistance task orders as a more appropriate assistance 
mechanism for the organizations concerned. The grant agreement for the Kranspoort Community 
program under Task Order #20 (GA) is still in negotiation, and signing is expected in the first 
quarter of FY2003. Details of each task order can be found in the Task Order Summary Sheet in 
Attachment D. 
 
Technical monitoring of the programs undertaken by GMAC grantees is undertaken jointly by 
USAID and MTI.  MTI, however, reviews all deliverables and approves reimbursement. During the 
first year of the contract, the timely submission of acceptable deliverables has been the key 
monitoring tool for MTI, supplemented with regular site visits and constant communication with 
grantees. 

2.2.2 Technical Highlights 
Consortium for Urban Transformation (CUT) – This grant supports the demonstration of viable 
options for inner city revitalisation in the Burgers Park neighborhood of Pretoria. The grant program 
features the establishment of a revolving capital loan fund providing construction financing for over 
200 housing units in the first phase, including transitional, communal, institutional, and special 
needs housing.  An economic empowerment hub, a day care center, and an AIDS Care Center are 
augmenting this affordable housing development. 
 
AIDS Consortium – This innovate program promotes livelihood enhancement and economic 
sustainability by training the unemployed in six localities in Gauteng and Mpumalanga provinces.  
The program assists families infected and affected by HIV to initiate local development projects, 
form cooperatives, and gain access to social and socio-economic services. 
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Climate Change and Development Demonstration Grants – Preparatory to the U.N. “World 
Summit on Sustainable Development” held in Johannesburg in August 2002, USAID and the 
Department of Environmental Affairs and Tourism (DEAT) sponsored the solicitation of 
applications for grant activities that would demonstrate effective linkages between climate change 
and sustainable development.  A sampling of GMAC grantee activities showcased at the Summit 
was as follows: 
 

• Agama Energy provided “green electricity” to two major venues at the Summit, and in the 
process demonstrated a mechanism for pricing and selling green electricity that paves the 
way for establishing a market in renewable energy in South Africa. 

• The National Development Initiative for Social Welfare (NDISWE) constructed and 
demonstrated a prototype farm-scale ethanol production plant that attracted a considerable 
amount of high-level attention, both locally and internationally. This technology is viewed as 
the key to a national rural development strategy involving community-based production of a 
proposed 5 percent ethanol component in gasoline nationwide.  

• The Soweto Development Forum implemented a greening plan for the historically significant 
Morris Issacson School in Soweto that features a cultural walk informing students and 
visitors of the traditional value and uses of indigenous plants. 

2.3 Training 

2.3.1 Overview of Activities 
As of August 31, 2002, MTI has received a total of 13 Training task orders with maximum 
authorized budgets totaling $484,692 and ranging in value from $400 to $227,000. This represents 
24 percent of the 37-month total identified for Training in the GMAC budget, as amended in 
Modification No. 4. The majority of the funds were committed to two large contracts with the 
University of the Witswatersrand and the University of Stellenbosch. Disbursements under these 
two contracts have reached $322,326, or 79 percent of the MTI committed amounts. 
 
International participant training activities, while small in Dollar terms, have accounted for the 
majority of staff time and resources devoted to training activities during the first year of the project.  
Eight task orders involving international participant training activities with budgets totaling nearly  
$57,000 were processed and completed.  Details of each task order can be found in the Task Order 
Summary Sheet in Attachment D. 

2.3.2 Technical Highlights 
University of the Witwatersrand (WITS), Graduate School Of Public & Development 
Management – This MTI contract has enabled WITS to fulfill a critical need within South Africa’s 
housing and housing finance community by institutionalizing executive education in housing 
finance in South Africa.  The program is based on successful executive courses originally brought to 
South Africa by the International Housing Finance Program (IHFP) of the Wharton School of the 
University of Pennsylvania with USAID funding. 
 
University of Stellenbosch – This university-based MTI contract implements an element of the 
USAID-DEAT bilateral program on climate change and has established South Africa’s first 
continuing program of capacity building in climate change research. Strong emphasis has been 
placed on promoting participation from students from previously disadvantaged backgrounds 
through twinning of experienced and inexperienced researchers, as well as study grants to cover 
tuition and research expenses throughout the life of the program. A minimum of 3 PhD students, 7 
MSc students, and 9 BscHons students will be accommodated under the program. The program 
offers the opportunity for all selected students to participate in research expeditions to Marion Island 
near Antarctica, an ideal natural laboratory for studying the impact of climate change. 

Mega-Tech, Inc / 4 



2001-2002 Annual Report 
General Management Assistance Contract (GMAC) 

2.4 Monitoring and Evaluation 

2.4.1 Overview of Activities  
This program area has had the least number of activities.  As of August 31, 2002, MTI has received 
a total of 3 Monitoring and Evaluation task orders with maximum authorized budgets totaling 
$156,460 and ranging in value from $30,000 to $90,000. This represents 21 percent of the 37-month 
total identified for Monitoring and Evaluation in the GMAC budget as amended in Modification No. 
4.   Three contracting actions committing  $91,527 (or 58 percent of the authorized task order budget 
amounts) were undertaken to complete the work ordered, of which over $8,000 (or 9 percent of the 
MTI contracted amounts) has been disbursed. 
 
Two of the three task orders called for continuing, periodic services.  A performance monitoring and 
evaluation specialist, Donna Podems, was engaged in December 2001 in response to the 
requirements set out by USAID in Task Order 1 (M&E).  To date, Ms. Podems has been issued three 
work orders. The first two, which involved assistance to SO6 in meeting its reporting requirements 
for climate change programs, have been completed. The third work order, involving a review of 
MTI’s Simplified Grants System, is scheduled for completion in September 2002.  MTI also 
contracted with Global Credit Rating, Inc. in February 2002 under Task Order 2 (M&E) to monitor 
the USAID Development Credit Authority’s (DCA) portfolio on behalf of SO6 and RUDO. Details 
of each Task Order can be found in the Task Order Summary Sheet in Attachment D. 

2.4.2 Technical Highlights 
Bushbuckridge Mid-Term Review - This MTI subcontract conducted a mid-term review of the 
Bushbuckridge Retail Water Distribution Project, which pilots the transfer of water supply services 
to local authorities.  The findings showed that progress had been slow due to changes at the 
municipal level produced by the municipal demarcation process.  A successful workshop was held 
with stakeholders on the findings of the review, which provided specific recommendations on how 
to overcome the identified institutional difficulties in the next phase of the project. 
 

3. Administration and Finance 
 
The MTI field office has primary responsibility for implementing the contract’s scope of work, 
including the execution and management of GMAC grants and subcontracts.  The MTI home office 
provides oversight and is responsible for overall financial management and accountability for the 
contract.  Most program-related GMAC payments and all vouchers to USAID are prepared in the 
home office in accordance with USAID procedures, including separate accounting for all VAT 
expenses. Operational expenditures are made by the field office, and funds are maintained in a local 
bank for this purpose.  Expenditures are monitored against the contract budget, and financial 
tracking reports are prepared for field use and for senior management review. All books and records 
are maintained in accordance with US government accounting regulations  
 

3.1 Project Mobilization 
The MTI field office was acquired on October 1, 2001, and facilities and equipment were generally 
up and running by October 31st.  MTI  “inherited” the office space and USAID-funded furnishings 
previously used by Macro-International upon completion of its USAID/South Africa contract, and 
this allowed the MTI field office to be established quickly.  The major difficulties encountered were 
in obtaining essential telephone and Internet service on a reasonable schedule, due to service 
provider inefficiencies, and time delays associated with the implementation of necessary repairs and 
upgrades to the aging office equipment inherited from Macro.   
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The one-month mobilization period allowed under the contract was considerably shorter than is 
normally associated with USAID contracts of this type and magnitude.  The absence of an adequate 
mobilization period for this contract, paired with the desire of USAID to commence GMAC 
program work during the mobilization period and before management systems and staffing were 
fully in place, hindered MTI’s administrative operations for a substantial part of the year.  However, 
even under these challenging circumstances, MTI successfully carried out initial task orders.    

3.2 Personnel/Level of Effort  
 The MTI Chief of Party (COP) was selected by MTI, confirmed by USAID in early September 
2001, and arrived in South Africa in late September 2001 after a brief delay caused by the disruption 
of international air travel following the September 11th disaster.  A full-time staff of three South 
African professionals was hired between early October and late December 2001, including a Grants 
Manager, Projects Manager, and Office Manager.    Following amendment of the GMAC contract in 
June of 2002, an expatriate Program Coordinator was hired with USAID concurrence, bringing the 
field office staff complement to five experienced professionals.  GMAC-funded MTI home office 
staff consists of a part-time Program Manager, Accountant, and Information Technology (IT) 
specialist. 
 
In order to best accommodate the unpredictable nature of the GMAC workflow, a flexible, cost 
effective staffing approach was adopted which called for a permanent small core MTI staff to be 
augmented by a range of short- term specialists.  A number of specialists were engaged for this 
purpose on an “on-call” basis for grants administration, contracts administration, monitoring and 
evaluation, private sector programming, training, and accounting services.  In practice, however, this 
staffing approach has been less effective than anticipated during peak load periods, when the need is 
greatest, because the specialists are frequently unavailable to perform work within the short 
timeframes requested by USAID task orders.  
 
In part due to the staffing approach mentioned above, less than 50 percent of the Level of Effort 
(LOE) allocated for the first year of the contract, as amended, was actually used, as shown in 
Attachment A.  Consequently, we plan to hire up to two additional field office Projects Managers by 
the end of 2002 to reconcile staffing levels with the larger than expected number of USAID requests 
for GMAC services and to bring the field office staff to its full contractual LOE complement.  We 
also expect an increase in the utilization rate for both accounting services and for contracting-related 
short-term specialists.   

3.3 Financial Management 
GMAC financial systems and procedures were developed and instituted in the context of intense, 
ongoing program activity due to the abbreviated contract mobilization period.  Because priority was 
given to USAID programming requests, the financial and operational systems now in use evolved 
and were improved over the course of the year.   Initially the field office was responsible for all 
subcontractor and grantee payments in addition to managing day-to-day operations and 
programming.   However, as the program workload increased, and in order to better address 
unanticipated financial foreign exchange issues, most responsibility for financial management was 
subsequently shifted to the home office.  This change, along with systemic improvements and new 
banking arrangements, has enabled MTI to continue to meet its commitment to pay grantees and 
subcontractors expeditiously.  Such payments are generally made within ten working days of 
receiving approved payment requests.  It has also led to the better utilization of staff resources by 
permitting the field staff to focus on GMAC program activities and USAID client needs. 
 
Attachment B provides a summary of overall GMAC expenditures in the first year of the contract.  
A total of over $2.4 million has been expended at an average rate of $200,000 per month, of which 
approximately 68 percent of disbursements have been for program activities and the balance for 
operations, including G&A and fees.  Disbursements during the course of the year for program 
activities have accounted for 42 percent of of MTI’s total contracted program obligations.  Grant and 

Mega-Tech, Inc / 6 



2001-2002 Annual Report 
General Management Assistance Contract (GMAC) 

subcontract related expenditures are projected to increase significantly in coming months based on 
contractually defined disbursement schedules.   

3.4 Liaison with USAID/Reporting 
Because of MTI’s role as a de facto administrative adjunct to USAID/South Africa offices and the 
broadly defined nature of the GMAC scope of work, the close day-to-day communication and 
collaboration that has developed between the MTI staff and USAID has been critical to 
implementation of work under the project.  This process has been enhanced by the very effective 
management style of the GMAC CTO. 
 
A weekly meeting among the MTI field office staff, the GMAC CTO, and a USAID Contracts 
Office representative was instituted at the onset of the project when the need for coordination was 
greatest.  Agenda items were identified and discussed in a weekly memo, and a detailed task order 
status report from the COP was regularly updated.  With MTI administrative systems instituted and 
a regularly updated Task Order Tracking Sheet available, a monthly meeting approach has now been 
adopted.   

3.5 Subcontracting and Grant Systems 
One of MTI’s major functions under GMAC is to procure subcontracts and award grants on behalf 
of USAID. To carry out this function, considerable emphasis has been placed on the development of 
model systems, procedures, and documentation needed to procure services effectively and 
efficiently under the project.  MTI decided early in the year to maximize the use of deliverable-
based subcontracts and grants, and this approach has been instrumental to the effective management 
of the high-volume GMAC program activities.   
 
Model GMAC subcontracts were developed in the early months of the contract with the support of a 
short-term consultant, and these were reviewed and approved by USAID.  Procedures for the 
solicitation, technical/cost evaluation, negotiation, amendment, and closeout of GMAC subcontracts 
were also developed which adhere closely to USAID models.  While the requirements for USAID 
RCO reviews, approvals, and consent to subcontract under GMAC have evolved during the course 
of the year as a result of changing RCO personnel, current arrangements call for written RCO 
consent to all sole source, time and materials, and other subcontracts exceeding the $100,000 
threshold.   
 
Based on MTI’s recommendation, USAID’s simplified grant format has been used as the basic 
GMAC grant model in order to be responsive to the requirement for a more “user-friendly” grant 
awarding and administrative system. With USAID’s assistance, MTI adapted an innovative 
simplified grants system developed and used successfully by USAID/Tel Aviv. A full grants system, 
including both simplified and traditional USAID grant formats (for grants over $250,000), was 
approved by the USAID RCO in early November 2001. 

3.6 Contract Modifications 
The GMAC contract, as originally signed, was a $9.357 million contract with an initial two-year 
base period and with options for an additional three years.  Through August 31, 2002, five 
modifications to the GMAC contract have been executed: 
 

• Mod. No. 1 (September 27, 2001) increased obligated USAID funding to $3,567,698. 
• Mod. No. 2 (November 28, 2001) increased the contract base period budget to $9,807,000 

and authorized VAT reimbursement by USAID under the contract. 
• Mod. No. 3 (June 12, 2002) extended the contract base period by one year to October 15, 

2004, redefined and increased the base period level of effort, allowed a “buy-in” to the 
contract by the USAID/South Africa Private Enterprises Office (SO5), and clarified various 
contract provisions. 
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• Mod. No. 4 (June 12, 2002) increased the base period level of effort from 201 to 280 person 
months, increased the base period budget to $14,356,738, further clarified the contract scope 
of work, and corrected administrative errors in previous modifications. 

• Mod. No. 5 (July 16, 2002) increased obligated USAID funding to $9,910,289. 

3.7 Planned Administrative Actions 
In the coming months, we expect to address several priority matters regarding office facilities and 
equipment.  First, alternative, larger office premises will need to be secured to accommodate much 
needed field staff expansion, to ensure adequate security for MTI staff and programming partners, 
and to meet GMAC contract requirements for close proximity to USAID following the latter’s 
planned relocation.   And second, much of the computer equipment inherited from Macro is now 
five years old and due for replacement with new equipment purchased through the contract or 
obtained through other USAID sources. 
   

4. Issues and Recommendations 
 
GMAC is an unusual USAID contract that “outsources” a variety of ongoing administrative and 
management activities previously undertaken directly by several USAID/South Africa offices, and 
performance to date has demonstrated the efficiency gains to USAID realized by this approach.   
However, our experience thus far suggests several areas where improvement in the GMAC project 
approach would be productive: 

Workload Planning/Task Order Implementation Timeframes  
Throughout the first year of the contract, we have had difficulty gauging the appropriate staffing 
levels and professional skills required for the IQC-type services that USAID has expected to receive 
and has received through GMAC.  This has resulted in situations where the types, volumes, and 
proposed implementation schedules of GMAC task orders issued have been incompatible with 
actual MTI staffing levels under GMAC.    
 
USAID task orders have been characterized by more high volume, low value, and labor-intensive 
GMAC services than were expected under the contract.  The GMAC contract, as signed, called for 
MTI to execute three to five new grants per year averaging up to $400,000 in value.  In fact, a total 
of 20 new GMAC grants, averaging $85,000 in value were executed in the first year of the contract.  
In addition, MTI has executed a total of 51 distinct technical assistance, training, and 
monitoring/evaluation activities averaging $26,000 in value. 
 
GMAC task orders have routinely requested procurement actions on very short timetables, and we 
have conscientiously responded in all cases to these requests.  However, a more viable, long-term 
process is needed in order to plan GMAC work effectively, appropriately allocate staff resources, 
maintain continuity of skilled staffing, and follow sound subcontracting practice.  We will continue 
to make our best efforts to accommodate such urgent, unanticipated requests that are manageable 
within staffing levels, but we believe that a joint MTI/USAID strategy to minimize their occurrence 
would be beneficial.   
 
Recommendation – We recommend that greater attention should be given to collaborative work 
planning by USAID and MTI so as to identify and realistically schedule upcoming task order 
requirements under GMAC.   Specifically, we believe a priority objective should be to develop a 
quarterly plan with USAID that would identify upcoming GMAC procurement actions over the near 
term.  The plan would be reviewed and updated at quarterly meetings, and MTI’s performance over 
the last quarter assessed.    
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Management of RUDO Activities 
Several task orders have been received and implemented this year involving commodity and 
technical assistance outside of South Africa, but within the region.  Generally, we have been 
concerned about the adequacy of arrangements for monitoring activities of this nature through the 
GMAC contract in situations where there is little or no potential for on-site monitoring by USAID or 
MTI field office staff.       
 
Recommendation – We recommend that task orders for RUDO activities should be limited to: 
 

• Subcontracts for short-term studies and other technical assistance activities by South Africa-
based specialists. 

• Technical assistance activities for which regionally based USAID missions have clear 
responsibility for technical monitoring.  

• Participant training activities in the U.S. or South Africa.  

Grant Execution Timetables  
A recurring issue throughout the first year of the contract has been the limitation imposed on the 
lifespan of individual grants by the unusually short GMAC contract period.  GMAC Contract 
Modification No. 3 of June 2002, which extended the contract base period by one year, has provided 
a temporary respite.  Furthermore, the careful scheduling of grant rounds by USAID vis-à-vis the 
contract period and “front loading” of such grants may also do much to alleviate this structural 
problem of the contract.  However, this issue is likely to become of increasing concern as we move 
through the project unless solutions are sought.   
 
Recommendation – We recommend USAID/MTI discussion and agreement regarding procedures 
for the transfer of responsibility to USAID for in-progress grants, if any, in the final year of the 
GMAC contract. 

Exchange Rates   
Extreme fluctuations in Dollar/Rand exchange rates over the past year have had a major impact on 
the financial management of GMAC grants and, to a lesser extent, subcontracts.  Under procedures 
requested by USAID, GMAC grants agreements provide not-to-exceed budgets defined in Dollars 
but disbursement schedules defined in Rands.  As a result of this policy and the unprecedented 
variations in the value of the Rand against the Dollar this year, many ongoing GMAC grants are 
now expected to encounter shortfalls in planned Rand disbursements.   The hardship for grantees 
imposed by these exchange rate fluctuations is compounded by the reimbursement basis for all 
grantee payments under GMAC.    
 
Recommendation – We recommend that MTI and USAID explore alternatives for addressing this 
concern.  These might include: 
 

• Use of more conservative exchange rates in defining GMAC grant agreement amounts (and 
subcontract prices), in anticipation of exchange rate fluctuations. 

• Use of a single currency to define GMAC grant budgets and disbursement schedules.   
• Replacements of  “not-to-exceed” grant budget provisions with more flexible wording.  
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Attachment A:  LOE Tracking Sheet 
 
 
. 

Contract 
Mobili-
zation 

+Year 1

37-Mo. 
Base 

Period

Mob. + 
Year 1 
Actual

% of Base 
Period LOE 
Expended

Base Period 
LOE 

Remaining

% of Base 
Period LOE 
Remaining

I. Long-Term Expatriates

Chief of Party (DeGroot) 13 37 9.1 25% 27.9 75%
Program Coordinator (Horn) 4 28 0.9 3% 27.1 97%

Subtotal, Long-Term Expatriates 17 65 10 15% 55 85%

II. Long-Term Local Professionals
Grants Manager (Mdhluli) 9 33 7.4 22% 25.6 78%
Projects Manager (Bizos) 10.5 34.5 7.8 23% 26.7 77%
Office Manager (Morris) 12 36 9.3 26% 26.7 74%
Accountant 1 7 0 0% 7 100%

Subtotal, Long-Term Local Professionals 32.5 110.5 24.5 22% 86 78%

III. Home Office Staff

Program Manager (Reese) 9 17 6.5 38% 10.5 62%
Program Asst./Acct  (Sutherland/Phillips) 6.5 18.5 4.1 22% 14.4 78%
Administrative Support  (Vincze) 1 3 0.1 3% 2.9 97%

Subtotal, Home Office Staff 16.5 38.5 10.7 28% 27.8 72%

IV.Short-Term Specialists

Private Sector Specialist (King) 3 15 0 0% 15 100%
Training Specialist (Mde) 4 12 0.3 3% 11.7 98%
Contracts Specialist (Buchan) 1 3 0.4 13% 2.6 87%
Project Specialists 6 18 0 0% 18 100%
Accounting Services (D&V) 6 18 0.2 1% 17.8 99%

Subtotal, Short-Term Specialists 20 66 0.9 1% 65.1 99%

GRAND TOTAL 86 280 46.1 16% 233.9 84%

All LOE figures in Person-Months*

*Based on actual direct labor charges. 
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Attachment C:  Gantt Tracking Chart
Task 
Order Task Description
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$ $

$ $ $ $ $ $ $ $

$

$ $ $

$ $ $

$

Key:
Task Order Received

$
Solicitation/Application Process

$
Contract/Grant Negotiation

$
Contract/Grant Awarded/Training Application Approved

$
Implementation

$
$ Payment

$ $

$

$$

$

$

Provide FM assistance to City of Johannesburg

Technical Assistance
$

5

4

Review USAID/SA policy assistance for housing 
and municipal infrastructure 
Assist municipal debt monitoring by Treasury 
Dept.
Assist USAID financial sector monitoring and 
evaluation

$

6 Provide financial assessment services to expand 
service delivery in three metro areas

7 Design pilot metro cities TA program in housing 
and land management sectors 

8 Assist AMICAALL Secretariat establishment in 
Windhoek

9 Provide ongoing financial viability analysis 
support for USAID credit programs 

10 Provide Alexandra and Urban Upgrading Support

11 Provide design assistance for medium density 
housing

12 Provide Organizational assisance for Cities 
Network Support Agency

13 Support Kigali Economic Development Strategy

14 Provide capacity building assistance to the 
Institute for Local Government Management 

15 Assist USAID/Rwanda Health/Local Government 
Pilot Program

16 Support UCT Eco-Action Partnership Programme

17 Assist Technikon Northern Gauteng Renewable 
Energy and Greening

18 Assist Cape Technikon Solar Sewing Work 
Station

19 Provide MetroCities Program Design Assistance

20 Preparation/Printing of UNFCCC Report

21 Provide DCA Package Prep for HIV/AIDS 
Housing Loss Coverage

22 Undertake Niche Lender Development - 
Comparitive Study

23 Livingstone Local Economic Development 
Strategy

24
Provide Municipal HIV/AIDS Assistance Study

May-02 June-02 July-02 August-02February-02 March-02 April-02October-01 November-01 December-01 January-02

Support DWAF study of sanitation standards and 
key competencies

1

2

3 Task Order Cancelled

Task Order Cancelled
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Attachment C:  Gantt Tracking Chart
Task 
Order Task Description May-02 June-02 July-02 August-02February-02 March-02 April-02October-01 November-01 December-01 January-02

??

4 8 12 16 20 24 28 31 4 8 12 16 20 24 28 30 4 8 12 16 20 24 28 31 4 8 12 16 20 24 28 31 4 8 12 16 20 24 28 4 8 12 16 20 24 28 31 4 8 12 16 20 24 28 30 4 8 12 16 20 24 28 31 4 8 12 16 20 24 28 30 4 8 12 16 20 24 28 31 4 8 12 16 20 24 28 31

$ $

2 Provide AMICAALL Equipment/TA
$ $ $

$ $

$ $

$ $

$

$

$ $

$
Key:

Task Order Received

Solicitation/Application Process $ $ $ $ $

Contract/Grant Negotiation $

Contract/Grant Awarded/Training Application Approved $ $ $

Implementation $ $ $

$ Payment

28 Prepare Ethekwini Flood Line and Catchment 
Study

27 Support Organizational set-up for Cities Network 
Support Agency Phase II

25 Study Tour for Social Housing Foundation

5 Execute Grant Agreement with The Aids 
Consortium

4 Execute Grant Agreement with Food and Trees 
for Africa

7 Execute grant agreement with Development 
Action Group

6 Execute grant agreement with Ocean View 
Development Trust

GCC Solicitation Process

8 Execute grant agreement with Habitat for 
Humanity South Africa

10 Execute grant agreement with Parallax

9 Execute grant agreement with Midrand Ecocity

12 Execute grant agreement with Soweto Dev. 
Foundation

11 Execute grant agreement with Cape Technikon

14 Execute grant agreement with Agama Energy

13 Execute grant agreement with Lynedoch 
Development Foundation

16 Execute grant agreement with TSI-Biogas

15 Execute grant agreement with Ndiswe

18 Execute grant agreement with INR

17 Execute grant agreement with EZD and Partners

19
Execute grant agreement with IIEC - Clean 
Transport

2001-2002 SO6 APS Solicitation Process

3 Execute Grant Agreement with the Consortium for
Urban Transformation

1 Execute Grant Agreement with Afesis-Corplan

26 Undertake Shared Ownership Study 

Grants

Task Order Cancelled

Task Order Cancelled

Task Order Cancelled

Task Order Cancelled
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Attachment C:  Gantt Tracking Chart
Task 
Order Task Description May-02 June-02 July-02 August-02February-02 March-02 April-02October-01 November-01 December-01 January-02

$

$

$ $

$

4 8 12 16 20 24 28 31 4 8 12 16 20 24 28 30 4 8 12 16 20 24 28 31 4 8 12 16 20 24 28 31 4 8 12 16 20 24 28 4 8 12 16 20 24 28 31 4 8 12 16 20 24 28 30 4 8 12 16 20 24 28 31 4 8 12 16 20 24 28 30 4 8 12 16 20 24 28 31 4 8 12 16 20 24 28 31

$ $ $ $

$

$ $

$

$

$

Key: $
Task Order Received

$ $ $ $
Solicitation/Application Process

$ $ $ $
Contract/Grant Negotiation

$
Contract/Grant Awarded/Training Application Approved

$ $
Implementation

$
$ Payment

4 8 12 16 20 24 28 31 4 8 12 16 20 24 28 30 4 8 12 16 20 24 28 31 4 8 12 16 20 24 28 31 4 8 12 16 20 24 28 4 8 12 16 20 24 28 31 4 8 12 16 20 24 28 30 4 8 12 16 20 24 28 31 4 8 12 16 20 24 28 30 4 8 12 16 20 24 28 31 4 8 12 16 20 24 28 31

$ $

$

20 Execute grant agreement with Kranspoort 
Community

22 Execute grant agreement with Nuon Raps

21 Execute grant agreement with Technikon 
Northern Gauteng

24 Execute grant agreement with Enerwise

23 Execute grant agreement with Ndla-Ndlamuka 
Local Project

Training

26 Execute grant agreement with Buffalo Flats

25 Execute grant agreement with ZET Consultancy

2 Arrange travel for keynote speaker at AUHF AGM

1 Dr.Nkem-Abonta attendance at Harvard Course

13 Molefe attendance at "Empowering Communities 
for a sustainable future" course

12

6 NYU students travel to South Africa to assist 
Uwits study

Musa Ndimande attendance at GSU Summer 
Course. 

8 Three Municipal Finance Officers attendance at 
GSU Summer Course. 

7 Arrange attendance of T. Pillay at GFOA 
conference in Denver. 

10 Training Support, Taffy Adler, JHC

9

5 Mr. M. Shipanga (Windhoek Council) attendance 
at Harvard Leadership Course.

4 Prince Edward Islands Climate Change Research 
and Capacity Building Program

3 Support establishment of housing finance training 
program

3 Provide monitoring assistance for Bushbuckridge 
Water Capacity Building project

Training Assistance for Bank Development by 
Christine Glover

11 Provision of venue, refreshments & travel costs 
for Workshop on HIV/AIDS and Housing

2 Provide monitoring assistance for USAID/South 
Africa Credit Programs

1 Specialist assistance to SO6 for performance 
monitoring and evaluation activities

Monitoring and Evaluation

Task Order Cancelled
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Attachment D:  Task Order Summary Sheet

USAID
Budget

10/2/01 -- Task Order received with TOR and candidates identified.
11/08/01-03/04/02 -- Source selection process undertaken through simplified acquisition.  CWSS recommended for assignment following TEC review / cost evaluation of 2 proposals.
03/04/02 - 03/1902 -- $29,964 contract with CWSS negotiated and awarded.  Contractor work commenced.
6/11/02 -- $9,973 payment made to contractor following MTI/USAID receipt, review, and acceptance of Deliverable #1 and invoice.
8/21/02 -- $11,288 payment made to contractor following MTI/USAID receipt, review, and acceptance of Deliverable #2 and invoice.

10/24/01 – Task Order received with TOR and three candidates identified.
11/06/01-11/13/02 -- Source selection process undertaken through simplified acquisition.  R. Tomlinson recommended for assignment with USAID concurrence following technical/cost evaluation. 

11/13/02-11/13/02 -- ZAR 47,470 contract negotiated with R. Tomlinson and awarded.  Contractor work commenced.  
1/14/02 -- ZAR 42,535 ($ 3,191.31) payment made to contractor following MTI/USAID receipt, review, and acceptance of Deliverable #1 and invoice.
2/12/02 -- ZAR 4,935 ($370) final payment made to contractor following MTI/USAID receipt, review, and acceptance of Deliverable #2 and invoice.  Contract complete pending Task 
Order closeout.  

10/25/01 – Task Order received with TOR, three candidates identified, and $12,000 budget.
11/13/01 – MTI advised that this contracting action was undertaken directly by USAID
11/25/01 – Task Order cancelled by USAID.  

11/02/01 – Task Order received with TOR, one candidate (M. Berry) identified, and USAID RCO authorization for sole source acquisition.
11/02/01-11/09/01 -- Source selection process undertaken.  Alternative candidates not identified and MTI sole source justification prepared.
11/09/01-11/20/01 -- $5,733 contract with M. Berry negotiated and awarded.  Contractor work commenced.
5/13/02 -- $ 5,733 final payment made to contractor following MTI/USAID receipt, review, and acceptance of deliverable reports and invoice.  Task Order complete pending Task 
Order closeout.    

11/28/01 -- Task Order received with TOR, one candidate identified, and $15,390 budget.  USAID RCO authorization for sole source acquisition not provided.  
12/02/01-12/07/01 -- Source selection process initiated.  MTI findings regarding the ongoing nature of Task Order TOR activities conveyed to USAID and instructions requested.
12/20/01 -- Task Order cancelled by SO6. 

12/20/01 -- Task Order received with TOR and candidate firms identified.
12/22/01-2/20/02 -- Source selection process undertaken through full and open competiion.   Deloitte & Touche recommended for assignment following TEC review/cost evaluation of 10 
proposals.     
2/22/02-2/27/02 -- $134,115 contract with Deloitte & Touche negotiated and awarded.  Contractor work commenced.
8/31/02 -- All deliverables (#1-4) received and under review.  $134,115 final contractor invoice pending.  

12/21/01 -- Task Order received with TOR .
12/24/01- 1/14/02 --Source selection process undertaken through simplified acquisition. M. Nell selected in consultation with USAID.
1/14/02 - 2/11/02 --$3,078 contracted negotiated with M. Nell and awarded. Contractor work commenced.
5/20/02 -- $1,925.65 payment made to contractor following MTI/USAID receipt, review, and acceptance of Deliverable #1 and invoice.
08/31/02 - Second deliverable and final invoice due August 31, 2002.

1 Support DWAF study 
of sanitation standards 
and key competencies

5

3

$5,757

6

Status

Provide FM assistance 
to City of 
Johannesburg

Technical Assistance

Task Order Task Description

4 Assist USAID financial 
sector monitoring and 
evaluation

2 Review USAID/South 
Africa policy 
assistance for housing 
and municipal 
infrastructure 

Assist municipal debt 
monitoring by 
Treasury Dept.

$5,985

$0

$30,000

7 Design pilot metro 
cities TA program in 
housing and land 
management sectors 

$25,000

$170,000Provide financial 
assessment services 
to expand service 
delivery in three metro 
areas

$0 $0

$3,562

$134,115

MTI
Committed

Amount

$29,964

$3,078

$5,733

$0

MTI
Uncommitted

Balance

$36

$2,195

$0

$252

$0

$35,885

$21,922

Note: * denotes rand figure converted to dollars at provisional exchange rate and subject to change.
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Attachment D:  Task Order Summary Sheet

USAID
Budget

StatusTask Order Task Description
MTI

Committed
Amount

MTI
Uncommitted

Balance
11/02/01 – Original Task Order (under GA) received.
11/16/01 - 12/04/01 -- Source selection process for office equipment and communications undertaken with competitive quotes obtained.  Vendors chosen following technical/cost evaluation 
included: Discovery Skills, Canon Namibia, Maxes Offcie machines, HI-FI Corp and Telcom Namibia.
12/04/01 - 12/19/01 -- Payments totalling $21,496.49 made following AMICAALL acceptance of equipment and MTI/USAID receipt, review and acceptance of invoices: (a) Discovery Skills; (b) 
Maxes Office Machines; (c) HI-FI Corp; (d) Canon Copier Namibia; (e) Telecom Namibia
1/08/02-2/22/02 -- Source selection process for communications consultant undertaken through sole source acquisition.  Clearance received from RCO and MTI sole source justification prepared.
2/27/02 -- $10,000 contract with communications consultant B Okwenje negotiated and awarded.  Contractor work commenced.
4/04/02 -- $823.95 payment made to Telecom Namibia following MTI/USAID receipt, review and acceptance of invoice (Payment#2 out of 5).
4/12/02 -- $3,250 payment made to consultant following MTI/USAID receipt, review and acceptance of Deliverable #1 and invoice.
5/23/02 -- $751.00 payment made to Telecom Namibia following MTI/USAID receipt, review and acceptance of invoice (Payment#3 out of 5).
5/24/02 -- $3,250 payment made to consultant following MTI/USAID receipt, review and acceptance of Deliverable #2 and invoice.
06/07/02 -- $3500 payment made to  Communications Consultant following MTI/USAID receopt, review and acceptance of Final Deliverable #3 and invoice.
1/31/02 -- Task Order received, with TOR and three candidates identified for on-call contracts.  
2/05/02-2/18/02 -- Source selection undertaken through simplified acquisition.  K. Naughton and C. Krakoff recommended with USAID concurrence following technical/cost evaluation.
2/18/02-5/20/02 -- $5,000 Naughton contract negotiated and awarded on 3/06/02.  $5,000 Krakoff contract negotiated and awarded on 5/20/02.  Both contractors available for SO6 assignments 
on MTI-issued work order basis.
5/21/02-6/05/02 -- Work Order #1 issed to Naughton to conduct fin. viability analysis.  $500 payment made to Naughton on 6/05/02 following MTI/USAID receipt, review, and 
acceptance of deliverable report/invoice.   

3/07/02 -- Task Order received with TORs and RCO authorization for sole source acquisition of three candidates to be contracted individually.  
3/7/02 - 5/8/02 -- Contracts totalling $99,000 negotiated and awarded to A. Mann, R. Brockman, C. Banes; contractor work commenced.
8/31/02 - Work underway; first deliverables due in October 2002.

3/11/02 -- Task Order received with TOR and no candidates identified.
3/22/02-4/05/02 -- Source selection process undertaken through simplified acquisition involving 8 candidates.  J. Lane recommended with concurrence of USAID following technical/cost 
4/05/02-4/10/02 -- $24,937 contract with J. Lane negotiated and awarded.  Travel/health-related authorizations obtained.
5/24/02 -- $24,937 final payment made to contractor following MTI/USAID receipt, review, and acceptance of deliverables #1 ($16,000 invoice) on 5/17/02 and deliverable #2 ($8,937 
invoice) on 5/21/02.  Task Order complete pending closeout.  

3/11/02 -- Task Order received with TOR and one candidate identified.
3/18/02-4/02/02 -- Source selection process undertaken through simplified acquisition involving four candidates.  ODA recommended with USAID concurrence following technical/cost evaluation.  
4/03/02-4/12/02 -- $9,970 contract with ODA negotiated and signed.  Contractor work underway.
5/15/02 -- $3,306 payment made to contractor following MTI/USAID receipt, review, and acceptance of deliverable #1.  
7/03/02 -- $3,306 payment made to contractor following MTI/USAID receipt, review, and acceptance of deliverable #2.
8/06/02-8/31/02 -- Final deliverable/invoice received by MTI/USAID on 8/06/02.  USAID authorized $3,358 final payment on 8/23/02.  Final payment to contractor in process.   Task 
Order activities complete pending formal closeout.  

4/25/02 --Task Order received with revised SOW, one candidate identified and USAID RCO authorization for sole source aquisition.
4/25/02 -- MTI sole source justification prepared.
4/25/02-4/30/02 -- $9,960 contract with I Habyambere negotiated and awarded.  Contractor work commenced.
6/10/02 -- $1,660.00 payment made to contractor following MTI/USAID receipt review and acceptance of Deliverable #1 and invoice.
8/13/02 -- RUDO in consultation with USAID/Rwanda regarding contractor TOR changes.

13 Support Kigali 
Economic 
Development Strategy

$10,000

$100,000

Provide on-call 
financial viability 
analysis support for 
USAID credit 
programs 

8 Assist AMICAALL 
Secretariat 
establishment in 
Windhoek

10

9

Provide Alexandra and 
Urban Upgrading 
Support

$36,000

Provide design 
assistance for medium 
density housing

11 $25,000

12 Provide Organizational 
assisance for Cities 
Network Support 
Agency

$10,000

$10,000

$9,960

$99,000

$24,937

$9,970

$35,626

$500

* $374 *

$9,500

$1,000

$63

$30

$40

Note: * denotes rand figure converted to dollars at provisional exchange rate and subject to change.
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Attachment D:  Task Order Summary Sheet

USAID
Budget

StatusTask Order Task Description
MTI

Committed
Amount

MTI
Uncommitted

Balance
4/05/02 -- Task Order received with TOR and three candidates identified.
4/08/02-4/28/02 -- Source selection process undertaken through simplified acquisition involving 3 candidates.  ENS (E. Sithole) recommended for assignment following MTI/USAID technical/cost 
4/30/02-6/14/02 -- $61,457 contract with ENS negotiated and signed.  
6/24/02 -- Deliverable #1 received and reviewed by MTI/USAID.  Invoice pending.
8/15/02 -- Contract deliverables overdue.  Contract extended to 9/30/02 in consultation with USAID.

4/22/02 -- Task Order received with TOR and five candidates identified.  
4/23/02-5/16/02 -- Source selection undertaken through simplified acquisition involving 5 candidates.  R. Martin recommended for assignment following technical/cost review in conjunction with 
RUDO and USAID/Rwanda. 
5/16/02-5/27/02 -- Contract scheduling changed at USAID/Rwanda request.  $11,595 contract with R. Martin negotiated/signed, travel authorization obtained, and health certification provided.     
6/23/02 -- Contractor work commenced. 
7/18/02 -- $6,000 payment made to contractor following MTI/USAID review and acceptance of deliverable #1 and invoice.  
7/18/02-8/31/02 -- Final deliverable received.  Contract extended to accommodate delayed USAID/Rwanda review/comment.  

5/08/02 -- Final Task Order received replacing previous grant TO due to parastatal status of the organization. RCO authorization to issue contract based on competitve source selection process 
completed under Climate Change grant round.
5/8/02 - 5/28/02 -- $61,000 contract negotiated with UCT and awarded. Contractor work commenced.
8/20/02 -- $7,000 payment made to contractor following MTI receipt, review, and acceptance of Deliverable #1 and invoice.

5/08/02 -- Final Task Order received replacing previous grant TO due to parastatal status of the organization. RCO authorization to issue contract based on competitve source selection process 
completed under Climate Change grant round.
5/8/02 - 5/15/02 -- $38,000 contract negotiated with Technikon N. Gauteng and awarded. Contractor work commenced.
7/30/02 -- $6,535 payment made to contractor following MTI receipt, review, and acceptance of deliverables/invoices #1 and #2.

05/08/02 -- Final Task Order received replacing previous grant TO due to parastatal status of the organization. RCO authorization to issue contract based on competitve source selection process 
completed under Climate Change grant round.
5/8/02 - 5/24/02 -- $50,315 contract negotiated with Cape Technikon and awarded. Contractor work commenced.
6/21/02 --$12,350 payment made to contractor following MTI receipt, review, and acceptance of Deliverable #1 and invoice.
8/13/02 -- Task Order amended to increase funding to $50,315 and contract amended.

4/23/02 -- Task Order received with TOR and three candidates identified.
4/26/02-5/07/02 -- Source selection process undertaken through simplified acquisition involving 5 candidates.  M. Narsoo recommended for assignment following technical/cost evaluation in 
conjunction with USAID.
5/07/02-5/15/02 -- ZAR 139,360 consultant agreement negotiated and signed with M. Narsoo.  Contractor work underway.
7/11/02 -- $2,842.40 (ZAR 25,840) payment made to contractor following receipt, review, and acceptance of contractor invoice by MTI/USAID.    

4/26/02 -- Task Order received with TOR.
4/30/02-6/03/02 -- Source selection undertaken through simplified acquisition.  Four quotations received and CSIR recommended for assignment with USAID concurrence following technical/cost 
evaluation.

6/04/02-6/14/02 -- R114,240.30 contract with CSIR negotiated and awarded.  Contractor work commenced.  Task Order amended to reduce budget and modifiy TOR.
8/31/02 -- Deliverable and invoice received from contractor.  Payment pending provision of VAT registration number.  

$30,000 $12,025Preparation/Printing of 
UNFCCC Report

$16,00019

18

20 *

17

16

15 Assist USAID/Rwanda 
Health/Local 
Government Pilot 
Program

Assist Technikon 
Northern Gauteng 
Renewable Energy 
and Greening

Support UCT Eco-
Action Partnership 
Programme

14 Provide capacity 
building assistance to 
the ILGM 

$65,000 $61,457

$61,000

$17,000

$50,315

$61,000

Provide MetroCities 
Program Design 
Assistance

Assist Cape 
Technikon Solar 
Sewing Work Station

$14,077

$38,000

$11,595

$50,315

*

$38,000

$3,543

$5,405

$0

$0

$0

$1,923

$17,975

Note: * denotes rand figure converted to dollars at provisional exchange rate and subject to change.
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Attachment D:  Task Order Summary Sheet

USAID
Budget

StatusTask Order Task Description
MTI

Committed
Amount

MTI
Uncommitted

Balance
5/06/02 -- Task Order received with TOR and two candidates identified.
5/06/02-5/14/02 -- Source selection process undertaken through simplified acquisition involving three candidates.  J. Landman and M. Berry recommended for assignment following technical/cost 
evaluation in consultation with USAID. 
5/17/02-5/24/02 -- Contracts with J. Landman and M. Berry negotiated and awarded.  Contractor work commenced.
6/07/02-7/22/02 -- $8705.11 payment made to Landman (6/07/02) and $7,395.17 payment made to Berry (7/22/02) following MTI/USAID receipt, review, and acceptance of final 
d li bl /i i   8/31/02 -- TO complete pending formal closeout.

6/04/02 -- Task Order received with TOR and one candidate identified.
6/05/02 -- MTI sole source justification prepared.
6/05/02 - 6/10/02 -- R7,720 contract with C Glover negotiated and awarded.  Contractor work commenced.
7/31/02 -- $778.95 payment made to contractor following MTI/USAID receipt review and acceptance of Final Deliverable#1 and invoice.
8/31/02 -- Task Order complete pending formal closeout.  

6/14/02 - Task order received with TOR and 3 candidates identified.
6/19/02 - 7/24/02 -- Source selection process undertaken through simplified acquisition. ECI selected in consultation with USAID.
7/24/02 - 8/31/02 -- $49,993 contract negotiated with ECI; award pending receipt of outstanding documentation; work set to commence 9/28/02.

7/08/02 -- Task Order received with TOR, 6 candidates identified, and CVs provided for immediate implementation.     
7/09/02 -- Source selection process undertaken through simplified acqusition involving 6 candidates.  T. Parker, F. Mwale, and E. Sy recommended for assignment following USAID/MTI 
technical/cost evaluation with SO6.  Travel authorizations obtained.
7/09/02-7/15/02 -- Contracts with Parker, Mwale, and Sy negotiated and signed.   Contractor work commenced.
8/08/02 -- Payments made to Parker ($2,561), Mwale ($1,698), and Sy ($3,753) following MTI/USAID receipt, review, and acceptance of invoices. 
8/31/02 -- Final Sy deliverable and $6,000 invoice pending.  

8/05/02 - Task order received with TOR, 3 candidates identified, and $2,500 budget.
8/05/02 - 8/31/02 -- Source selection process undertaken through simplified acquisition involving 3 candidates.  MTI notified that SHF assistance may no longer be needed.  
Awaiting confirmation from USAID of task order status.  

8/05/02 - Task order received with TOR and 3 candidates identified.
8/05/02 - 8/31/02 -- Source selection process undertaken through simplified acquisition involving 3 candidates.  Matthew Nell & Assoc. recommended for assignment following 
technical/cost review.  Awaiting formal feedback from USAID. 

8/05/02 - Task order received with two candidates identified.
8/06/02 - 8/31/02 -- Source selection process undertaken through simplified acquisition involving 8 candidates.  ODA recommended for assignment following technical/cost review.  
Awaiting formal feedback from USAID.  

8/23/02 - Task order received with TOR and no candidates identified.
8/23/02 - 8/31/02 -- Source selection process underway through full and open competition. Closing date for proposals is 9/23/02.

*

$35,000

$0

26 Undertake Shared 
Ownership Study 

$10,000

Study Tour for Social 
Housing Foundation

25

$16,000 $15,61921 Provide DCA Package 
Prep for HIV/AIDS 
Housing Loss 
Coverage

Provide Municipal 
HIV/AIDS Assistance 
Study

$16,000

22

24

23 $0

$14,693

$0

$0

$0

Undertake Niche 
Lender Development - 
Comparitive Study

$800

Livingstone Local 
Economic 
Development Strategy

$50,000

28

$800

$0

$381

$0

$50,000

$150,000

$1,307

$0

$10,000

27 Support 
Organizational set-up 
for Cities Network 
Support Agency 
Ph  II

$35,000

Prepare Ethekwini 
Flood Line / 
Catchment Study

$150,000

Note: * denotes rand figure converted to dollars at provisional exchange rate and subject to change.
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Attachment D:  Task Order Summary Sheet

USAID
Budget

StatusTask Order Task Description
MTI

Committed
Amount

MTI
Uncommitted

Balance

10/4/01 – Task Order received to negotiate and award a $160,000 grant, based on the selection process undertaken and completed by USAID.  
10/11/01-11/19/01 –-$155,000 Grant Agreement negotiated and awarded to Corplan. Grant activity implementation underway.
10/23/01-11/16/01 – Simplified Grants package developed and formally approved by USAID RCO.
11/30/01-12/14/01 -- $22,678 payment made to grantee on the 13 December 2001, following MTI receipt,review and acceptance of Deliverable #1.
2/05/02-3/05/02 -- Financial systems reviewed undertaken.  Grant amendment #1 negotiated, signed and effective.
4/02/02-7/01/02 -- Deliverable #2 delayed.  Grant amendment #2 negotiated, signed and effective
6/24/02-7/09/02 -- $23,372 payment made to grantee on the 9 July 2002, following MTI receipt, review and acceptance of Deliverable #2 and claim form.
7/12/02-8/31/02 -- Tasks 3 & 4 implementation in progress.

2 Provide AMICAALL 
Equipment/TA

1/08/02 -- Task Order classification under GMAC budget changed from Grant Administration to Technical Assistance.  See Task Order No. 8 (TA) $0 $0 $0

11/26/01 – Task Order received to negotiate and award a $100,000 grant, based on the selection process undertaken and completed by USAID, pending financial and management systems 
review of CUT.  

12/06/01-2/15/02 -- Financial review of CUT operations undertaken; $84.000 grant agreement negotiated and awarded. Grant inplementation underway.
4/02/02-7/09/02 -- $38,888 (04 April 2002), $27,961 (02 May 2002), and $8, 344 (9 July 2002)0 payments made to grantee, following MTI receipt, review and acceptance of Deliverable #1-3. 
7/30/02-8/31/02 -- Grant Agreement Amendment #1 effective.  Financial systems verification undertaken and budget revision underway.

2/07/02 – Task Order received to negotiate and award a $150,000 grant, based on the recommendation from the competitive selection process undertaken by MTI/USAID, and approval by 
USAID, pending close out of the previous grant to FTFA.  
2/13/02-4/23/02 -- Close out undertaken and completed, a $150.000 grant agreement negotiated and awarded. Grant inplementation and project launch underway.
5/04/02-5/07/02 -- $22,619 payment made to grantee on 7 May 2002, following MTI receipt, review and acceptance of Deliverable #1 & #2 and claim form. 
5/21/02-7/05/02 -- Grant Agreement Amendment# 1 effective, $28,329 payment made to grantee on 5 July 2002, following MTI receipt, review and acceptance of Deliverable #3 and #4 and claim 
f  8/31/02 -- Task 3 implementation in progress

2/07/02 – Task Order received to negotiate and award a $100,000 grant, based on the recommendation from the competitive selection process undertaken by MTI/USAID.  
2/19/02-3/08/02 – $100,000 Grant Agreement negotiated and awarded to Aids Consortium. Grant activity implementation underway.
3/28/02-4/08/02 -- $19,867 payment made to grantee on the 8 April 2002,  following MTI receipt, review and acceptance of Deliverable #1-3 and claim form. 
4/29/02-7/18/02 -- Project launched and grant agreement amendment #1and #2 effective.  $49,264 payment made to grantee fon the 18 July 2002,ollowing MTI receipt, review and acceptance of 
deliverable #4, #5 and #6 and claim form. 
8/31/02 -- Task 3 implementation in progress

2/07/02 – Task Order received to negotiate and award a $79,742 grant, based on the recommendation from the competitive selection process undertaken by MTI/USAID.  Task order 
implementation pending close out of previous USAID grant to Ocean View by USAID. 
2/25/02-5/01/02 -- Close out undertaken and completed, a $79,742 grant agreement negotiated and awarded. Grant inplementation underway.
5/01/02-8/20/02 -- $20,817 (14 May 2002) and $25,476 (20 August 2002) payments made to grantee on the 14 May 2002,  following MTI receipt, review and acceptance of Deliverable #1, #2, #3, 
#4, #5 and #6, together with claim form. 

8/31/02 -- Task 3 implementation in progress

Grants

$150,000

$79,7426 Execute grant 
agreement with Ocean 
View Development 
Trust

$100,000

4

$79,742

$150,000

5 Execute Grant 
Agreement with The 
Aids Consortium

3 Execute Grant 
Agreement with the 
Consortium for Urban 
Transformation

$84,000 $84,000

Execute Grant 
Agreement with Food 
and Trees for Africa

$100,000

$155,0001 Execute Grant 
Agreement with Afesis-
Corplan

$160,000 $5,000

$0

$0

$0

$0

Note: * denotes rand figure converted to dollars at provisional exchange rate and subject to change.
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Attachment D:  Task Order Summary Sheet

USAID
Budget

StatusTask Order Task Description
MTI

Committed
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MTI
Uncommitted

Balance
2/22/02 – Task Order received to negotiate and award a $170,000 grant, based on the recommendation from the competitive selection process undertaken by both MTI and USAID.  
2/26/02-4/02/02 – $170,000 Grant Agreement negotiated and awarded to DAG. Grant activity implementation underway.
4/16/02-7/22/02 -- Grant Agreement Amendment #1 effective. $63,255 payment made to grantee on the 22 July 2002, following MTI receipt, review and acceptance of Deliverables #1, #2, #3, #4, 
and #5, together with claim form. 
8/31/02- Financial systems verification undertaken by MTI

3/13/02 – Task Order received to negotiate and award a $25,000 grant.  
3/14/02-3/28/02 – $25,000 Grant Agreement negotiated and awarded to Habitat. Grant activity implementation underway.
4/15/02-4/29/02 -- $25,847 payment made to grantee on the 22 July 2002, following MTI receipt, review and acceptance of Deliverable #1 and claim form. 
7/08/02 -- Task Order amended to increase funding to $25,847.
8/31/02 -- Task order complete pending formal closeout.  

11/01/01-12/14/01 -- Tender documents developed and approved by USAID. RFP notification advertisement placed and tender documents issued.
1/02/02-2/15/02 -- Grant proposals received, recorded, and copied.  
2/19/02-3/25/02 -- Grant proposals evaluated and selection made with USAID approval.  
4/03/02 -- Task Orders Nos. 9-26 received from USAID instructed MTI to execute grants with 17 specified grantees.
4/04/02 -- Notification letters sent to successful and unsuccessful grant applicants.

4/05/02-5/01/02 – $44,000 grant agreement negotiated, financial review undertaken, and systems cleared. Grant agreement signed and effective.  Grantee activity implementation underway.
5/21/02-7/18/02 -- Grant agreement amendment #1 effective.  $9,694 (6 May 2002) and $10,230 (18 July 2002) payments made to grantee following MTI receipt, review and acceptance of 
Deliverable #1, #2, #3, #5, and #7, together with claim form. 
8/13/02 -- Task Order amended to increase funding to $50,300, Grant agreement amendment #2 effective.
8/31/02 -- Task 3 implementation in progress. 
4/03/02 -- Task Order received from USAID.
4/11/02-4/26/02 – $172,000 Grant agreement negotiated, financial review undertaken, and systems cleared. Grant agreement signed and effective. Activity implementation underway.
5/21/02-8/31/02 -- Grant agreement amendment #1 effective.  $7,606 ( 14 June 2002) and $69,120 (in process) payments made to grantee on the following MTI receipt, review and 
acceptance of Deliverable #1, 3 & 7A and claim forms. 

4/03/02 -- Task Order received from USAID.
5/08/02 -- Task Order classification under GMAC budget changed from Grant Administration to Technical Assistance.  See Task Order No. 18 (TA)

4/03/02 -- Task Order received from USAID.
4/12/02-5/03/02 – $95,000 Grant Agreement negotiated, financial review undertaken, and systems cleared. Grant agreement signed and effective. Activity implementation underway.
5/16/02-8/13/02 -- Grant agreement amendment #1and #2 effective. $7,036 (14 June 2002), $7,440 (27 June 2002) and $80,527 (30 July 2002)  payments made to grantee following MTI receipt, 
review and acceptance of deliverables #1 to #11,  together with claim form. 
8/13/02 -- Task Order amended to increase funding to $111,300.  Grant agreement amendment #2 effective.
8/31/02 -- Task 4 implementation in progress. 

04/03/02 - Task Order received from USAID.
4/16/02-5/21/02 – $58,000 Grant Agreement negotiated, financial review undertaken, and systems cleared. Grant agreement signed and effective.  Activity implementation underway.
8/20/02-8/31/02 -- $3,000 payment made to grantee on 20 August 2002, following MTI receipt, review, and acceptance of deliverable #1 and claim form.  Task 2 implementation in 
progress.

$0

$172,000

$0

$111,300

$50,300

$111,300

$172,000

7 Execute grant 
agreement with 
Development Action 
Group

12 Execute grant 
agreement with 
Soweto Dev. 
Foundation

GCC Solicitation 
Process

Execute grant 
agreement with 
Parallax

Execute grant 
agreement with 
Midrand Ecocity

10

Execute grant 
agreement with Cape 
Technikon

$170,000

11

9

13 Execute grant 
agreement with 
Lynedoch 
Development 
Foundation

$58,000

8 Execute grant 
agreement with 
Habitat for Humanity 
South Africa

$25,847

$170,000

$0

$50,300

$58,000

$0

$25,847

$0

$0

$0

$0

$0

Note: * denotes rand figure converted to dollars at provisional exchange rate and subject to change.
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Budget

StatusTask Order Task Description
MTI
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Balance
4/03/02 -- Task Order received from USAID.
4/15/02-4/26/02 – $91,000 Grant agreement negotiated, financial review undertaken and systems cleared. Grant agreement signed and effective.   Activity implementation underway.
5/16/02-8/13/02 -- Grant agreement amendment #1,#2 & #3 effective, $13,241 (17 May 2002), $ 30,163 (1 July 2002) and 25,408 (30 July 2002)  payments made to grantee following MTI 
receipt, review and acceptance of Deliverable #1 to #10,  together with claim form. Task Order amended to increase funding to $91,700.  Grant agreement amendment 3 effective.

4/03/02 -- Task Order received from USAID.
4/08/02-5/03/02 – $87,000 Grant Agreement negotiated, financial review undertaken and systems cleared. Grant agreement signed and effective.  Activity implementation underway.
5/04/02-7/30/02 -- Grant Agreement Amendment #1effective, $27,433 (15 May 2002), $29,010 (24 June 2002) and $28,555 (30 July 2002) payments made to grantee following MTI receipt, 
review and acceptance of Deliverable #1 to #3,  together with claim form. 
08/13/02 -- Task Order amended to increase funding to $91,100, Grant Agreement Amendment #2 effective.

4/03/02 -- Task Order received from USAID.
5/08/02 -- Task Order cancelled, as TEC believed that proposed grant program changes deviate from the grant proposal reviewed by USAID.  

4/03/02 - Task Order received from USAID.
5/08/02 - Task Order cancelled, Task Order classification under GMAC budget changed from Grant Administration to Technical Assistance.  See Task Order No. 16 (TA)

4/03/02 -- Task Order received from USAID.
4/05/02-7/05/02 – $87,000 Grant Agreement negotiated, financial review undertaken, and systems cleared. Grant agreement signed and effective.  Activity implementation underway.

8/31/02 -- Task 1 implementation in progress.   

4/03/02 -- Task Order received from USAID.
4/11/02-5/21/02 – $44,000 Grant agreement negotiated, financial review undertaken, and systems cleared. Grant agreement signed and effective.  Activity implementation underway.
06/18/02-07/30/02--Grant Agreement Amendment #1 & #2 effective. 
8/31/02 -- Task 2 implementation in progress. 

4/03/02 -- Task Order received from USAID.
6/20/02 -- Confirmation received that community will form a new Trust and will draft revised application.
8/31/02 -- Technical advisor to community appointed.  Revised application being prepared.

4/03/02 - Task Order received from USAID.
5/08/02 - Task Order cancelled.  Task Order classification under GMAC budget changed from Grant Administration to Technical Assistance.  See Task Order No. 17 (TA)

4/03/02 -- Task Order received from USAID.
4/08/02-5/08/02 – $44,000 Grant Agreement negotiated, financial review undertaken, and systems cleared. Grant agreement signed and effective. Activity implementation underway.
6/18/02-8/08/02 -- Grant agreement Amendment #1 effective. $18,272 payment made to grantee following MTI receipt, review and acceptance of Deliverable #1 to #4, together with claim form. 
8/31/02 -- Task 2 implementation in progress. 

$0

$87,000

$91,70014 Execute grant 
agreement with 
Agama Energy

$91,700

15 Execute grant 
agreement with 
Ndiswe

$91,100 $91,100

16 Execute grant 
agreement with TSI-
Biogas

$0

17 Execute grant 
agreement with 
EZD/Partners

$0

$44,000

$0

19 Execute grant 
agreement with IIEC - 
Clean Transport

$44,000

18 Execute grant 
agreement with INR

$87,000

20 Execute grant 
agreement with 
Kranspoort 
Community

$0

$0$42,000

22 Execute grant 
agreement with Nuon 
Raps

21 Execute grant 
agreement with 
Technikon N. Gauteng

$0

$44,000 $44,000

$0

$0

$0

$0

$0

$0

$42,000

$0

$0

Note: * denotes rand figure converted to dollars at provisional exchange rate and subject to change.
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4/03/02 -- Task Order received from USAID.
4/22/02-6/14/02 – $87,000 Grant Agreement negotiated, financial review undertaken and systems cleared. Grant agreement signed and effective, activity implementation underway.
06/18/02-09/11/02--$20,091payment made to grantee on the 28 June 2002, following MTI receipt, review and acceptance of Deliverable #1 to #4,  together with claims. 
8/312/02-Task 2 implementation in progress. 

4/03/02 -- Task Order received from USAID.
4/05/02-5/22/02 – $87,000 Grant Agreement negotiated, financial review undertaken, and systems cleared. Grant agreement signed and effective.  Activity implementation underway.
6/24/02 -- Grant Agreement Amendment 1 signed and effective
8/31/02-Task 1 implementation in progress. 

4/03/02 -- Task Order received from USAID.
4/05/02-5/24/02 – $14,000 Grant Agreement negotiated, financial review undertaken, and systems cleared. Grant agreement signed and effective, activity implementation underway.
6/10/02-7/18/02 -- $5,715 (5 June 2002) and $5,115 (18 July 2002) payments made to grantee following MTI receipt, review and acceptance of Deliverable #1 to #4,  together with claim form. 
8/31/02-Task 3 implementation in progress. 

4/03/02 -- Task Order received from USAID.
4/19/02-6/12/02 – $59,000 Grant Agreement negotiated, financial review undertaken, and systems cleared. Grant agreement signed and effective.  Activity implementation underway.
6/18/02-8/20/02 -- $22,000 payment made to grantee on the 20 August 2002, following MTI receipt, review and acceptance of Deliverable #1 to #12,  together with claim form. 
8/31/02-Task 3 implementation in progress. 

10/04/01 – Task Order received with June 2002 time frame for activity.
10/15/01-3/20/02 – Course application process undertaken.
3/20/02 -- $11,300 full course payment to Harvard.
06/19/02-6/27/02 -- $102.50 paid to HTH for Health and Accident Cover, $1,911.01 (ZAR19,619) for airline tickets, and $3324.15 Rand equivalent per diem paid to participant. 
7/6/02 - 8/04/02 -- Trainee in US attending course.
8/31/02 -- Training completed; Task Order closeout underway pending provision of TrainNet software from USAID Training.

10/05/01 – Task Order received.
10/12/01 - 03/20/02 – Liasing with AUF and making travel arrangements.
03//02 -- Fanie Mae speaker addressed AUHF AGM.
03/22/02 -- $6,000 reimbursement payment made to Fanie Mae.
8/31/02 -- Task Order closeout underway pending provision of TrainNet software from USAID Training.

10/10/01 – Task Order received with TOR and RCO authorization for sole source acquisition.
10/10/01-10/22/02 -- Source selection reviewed and MTI sole source justification prepared.
10/22/01-11/16/01 -- ZAR1,691,260 contract negotiated and signed following RCO review/approval.  Contractor work underway.  
1/29/02 -- $59,953.62 (ZAR 360,380 and ZAR 305,000) payment made to contractor following MTI/USAID receipt, review, and acceptance of deliverables #1 and #2 and applicable invoices.
3/08/02 -- $39,913.13 (ZAR 453,381) payment made to contractor following MTI/USAID receipt, review, and acceptance of deliverable #3 and applicable invoice.  
7/22/02-8/31/02 -- Final deliverable overdue.  Contract amendment in process.  
1/08/02 – Task Order received with TOR, RCO authorization for sole source (University of Stellenbosch) acquisition.
1/08/02 - 2/14/02 -- #227,000 contract negotiated with U. Stellenbosch and awarded. Contractor work commenced.
4/23/02 -- $222,460 payment made to contractor following MTI/USAID/DEAT receipt, review, and acceptance of Deliverables #1-3 and invoice.
8/31/02 -- Program ongoing; final deliverable due February 2003.

05/30/02  Fi  l   i d  i d  d f d d  DEAT d USAID

Training

$59,000 $59,000

$6,000

$16,000

$153,751

$16,000

$6,000

*

Arrange travel for 
keynote speaker at 
AUHF AGM

Dr.Nkem-Abonta 
attendence at Harvard 
Course

$38,000

$14,000

$227,000

$179,992

$227,000

Support establishment 
of housing finance 
training program

Prince Edward Islands 
Climate Change 
Research and 
Capacity Building 
Program

1

26

$87,00023 Execute grant 
agreement with Ndla-
Ndlamuka Local 
Project

$87,000

24 Execute grant 
agreement with 
Enerwise

$38,000

25 Execute grant 
agreement with ZET 
Consultancy

Execute grant 
agreement with 
Buffalo Flats

3

4

$14,000

2

$0

$0

$0

$0

$0 **

$0

$26,241

$0

Note: * denotes rand figure converted to dollars at provisional exchange rate and subject to change.
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1/15/02 -- Task Order received. 
1/22/01 - 05/09/02 – Course identified and application process undertaken.
5/09/02 -- $5,000 payment of course fees to Harvard.  All other expenses and logistics are being carried out by USAID/Namibia.
6/10/02-6/21/02 -- Trainee in US attending course.
8/31/02 -- Training complete; Task Order closeout underway pending provision of TrainNet software from USAID Training.

3/05/02 -- Task Order received with immediate time frame for activity. 
3/06/02 -- Candidates and travel schedule identified and travel arrangements made by MTI/US; $4,618 payment made for travel costs.
3/09/02-3/22/02 -- Trainees in South Africa completing research.
8/31/02 -- Training complete; Task Order closeout underway pending provision of TrainNet software from USAID Training.

4/04/02 -- Task Order received.
4/04/02-4/11/02 – Application process undertaken.
4/11/02 -- $380.00 payment made for conference attendence.  All other expenses and logistics carried out by US Embassy in Pretoria.
6/16/02 - 6/19/02 -- Trainee in US attending conference.
8/31/02 -- Training complete; Task Order closeout underway pending provision of TrainNet software from USAID Training.

4/17/02 -- Task Order received.
4/29/02 - 5/17/02 – Application process undertaken.
6/12/02 -- $15,000 payment made to GA State and $216.75 paid to HTH for Health and Accident Cover. 
7/17/02 -- $3,762.70 (ZAR38,698) in airline tickets issued and couriered to trainees with IAP-66 form.
7/19/02 -- $1881 for Per diems deposited into trainees accounts ($627 each).
8/03/02 - 8/17/02 -- Trainees in US attending course.
8/31/02 -- Training complete; Task Order closeout underway pending provision of TrainNet software from USAID Training.

4/19/02 -- Task Order received.
04/29/02 - 05/13/02 – Application process undertaken.
6/12/02-6/19/02  -- $7,500 payment made to GA State nd $115 paid to HTH for Health and Accident Cover.
06/28/02 -- $2,353.76 (ZAR17,132) in airline tickets issued and given to trainee.
07/11/02 -- $893 for Per diems deposited into trainees accounts.
7/13/02 - 8/03/02 -- Trainee in US attending course.
8/31/02 -- Training complete; Task Order closeout underway pending provision of TrainNet software from USAID Training.

05/22/02 -- Task Order received.
05/29/02 - 06/14/02 – Refining terms of reference and T Adler completing forms.
06/19/02 -- $642.5 paid to HTH for Health and Accident Cover.
8/01/02 - 12/20/02 -- Trainee in US.
8/31/02 -- Awaiting details for expense reimbursement.

05/22/02 -- Task Order received.
05/30/02 - 06/23/02 -- Source selection undertaken through simplified acquisition for caterers. Wits Club recommended with USAID concurrence following cost evaluation.  Travel arrangements 
for two participants arranged.

06/24/02 -- $57.66 (ZAR565.50) paid to Wits Club for catering.
06/24/02 -- $355.53 (ZAR4,104) in airline tickets issued and (ZAR450) in airport transport booked.
06/26/02 -- $454.97 (ZAR4437.50) payment made to Wits Club. Workshop held.
8/31/02 -- Task Order closeout underway pending provision of TrainNet software from USAID Training.

$380Arrange attendance of 
T. Pillay at GFOA 
conference in Denver. 

$1,131 *

*

*

$643

9 Musa Ndimande 
attendence at GSU 
Summer Course. 

$1,20011 Provision of venue, 
refreshments & travel 
costs for Workshop on 
HIV/AIDS and Housing

Training Support, 
Taffy Adler, JHC

$15,000

$25,000

$5,000

$11,000

5 Mr. M. Shipanga 
(Windhoek Council) 
attendence at Harvard 
Leadership Course.

7

$21,000

$4,618

$500

$3,000

$5,000
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NYU students travel to 
South Africa to assist 
Uwits study
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Finance Officers 
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8

6
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$120
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$4,000
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Note: * denotes rand figure converted to dollars at provisional exchange rate and subject to change.
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05/24/02 -- Task Order received.
05/28/02 - 06/01/02 – Contacting trainee and making travel arrangements.
06/02/02 -- $288.32 (ZAR3,350) in airline tickets issued.
06/03/02 -- C. Glover travelled to JHB and back for presentation.
06/04/02 -- Received amendment to Task order amendment cancelling the costs of travel from New York to Chicago, budget amended to $400.
8/31/02 -- Task Order closeout underway pending provision of TrainNet software from USAID Training.

08/12/02 -- Task Order received
08/12/02 - contacted P Molefe, made enquiries about bookings for course and accomodation.
08/15/02 -- Received completed Biodata sheet from Mr Molefe.

10/22/01 – Task Order received with TOR.
10/22/01 - 11/5/01 -- Source selection process undertaken through simplified acquisition involving 3 candidates. Donna Podems selected.
11/5/01 - 12/3/01 -- $36,460 contract with D. Podems negotiated and awarded. 
1/22/01-2/26/01 -- Work Order #1 issued based on SO6 TOR; work performed and $3339.79 payment made following MTI/USAID receipt, review, and acceptance of deliverables.
7/16/02 - 8/3/02 -- Work Order #2 issued based on SO6 TOR; work performed and $581.59 payment made to contractor following MTI/USAID receipt, review, and acceptance of deliverables.

8/23/02 -- Work Order #3 issued based on SO6 TOR; contractor work underway; deliverables due 9/23/02.

01/09/02 - Task Order received with TOR, 14 candidates identified.
1/9/02 - 2/11/02 -- Source selection process undertaken through simplified acquisition. GCR recommended for assignment following MTI/USAID TEC/cost evaluation.
2/11/02 - 2/28/02 - $60,762 contract negotiated with GCR, RCO approval received, award made. Work Order #1 issued and contractor work commenced.
8/20/02 -- $4,845 progress payment made for completion of semi-annual deliverables.

5/22/02 - Task Order received with seven candidates identified, SOW delivered
5/31/02 - 6/11/02 -- Source selection process undertaken through simplified acquisition.  R Martin and M Ntsaba recommended for assignemnt following TEC review / cost evaluation.
6/13/02 - 6/21/02 -- $23,544.42 contract with Sigodi Marah Martin negotiated and awarded.  Contractor work commenced.

*

$375$40012 *

$29,239$7,221

$23,544

$60,762
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Note: * denotes rand figure converted to dollars at provisional exchange rate and subject to change.
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